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Fort Worden State Park Long Range Plan
Project Status Report – January 2008

Report Organization

PROS Consulting LLC, has prepared this progress report for the Fort Worden State Park Long Range Plan
providing useful information as to the status of the numerous processes and deliverables associated
with each part of this project. This report includes information provided by various sub-contractors
including BCRA Architecture, Outworks, Berger Group, Transpo Group, and Bill Acker Consulting Services
as the components involving them become active.

This report contains the following information:

 Summary of Part 1 and deliverable status per the Scope of Work (11.16.2007)

 Summary of Part 2  and deliverable status per the Scope of Work

 Summary of Part 3 and deliverable status per the Scope of Work

 Attachment: Stakeholder Interview Summary

 Attachment: Priority of Government Analysis

Part I: Kick-Off Meeting/Communications

The PROS Team has worked closely with Washington State Parks and Recreation Commission (Agency)
staff to complete the following elements of Part 1 of this project:

1. Kick-off Meeting: This kick-off meeting conducted on August 14, 2007, was attended by the key
task force members and PROS Team members to confirm project goals, objectives, and
expectations that will help guide actions and decisions of the PROS team.  Detailed steps of this
task included:

Confirmation – The project goals, objectives, scope, and schedule were confirmed. Key
deliverable dates were established and confirmed for each phase of the project.
Communications – Confirmation on lines of communication, points of contact, level of
involvement by the Task Force and State leaders and staff, and other related project
management details. Protocols and procedures for scheduling meetings were agreed to.
Scope Revision – A scope amendment was updated November 16, 2007, to reflect identified
changes in project scope as a result of the initial meetings.

2. Stakeholder Workshop: PROS conducted an upfront workshop with existing partners over a
three-day period (November 27-29, 2007) to review the scope, timelines, and processes to be
achieved and the role the partners will play in formulating the Business Plan and feasibility
components.  This process is on-going and will involve multiple sessions with existing partners
over the course of the project.
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Part I – Status

Scheduled Start: August 14, 2007

Scheduled Completion: On-going

Deliverable Status:

 Kick-off Meeting Notes Complete August 14, 2007 Meeting Minutes
 Stakeholder Workshop Notes Complete November 27-29, 2007 Workshops
 Progress Status Reports Complete November 2007 Report

Part II: Compile Existing Information and Data

1. Data Collection: The Project Team will collect, log, and review any remaining data and
information that we do not currently maintain to facilitate a thorough understanding of the
project background. Data and information to be collected include but not limited to:

Programs and Services
I. Current contracts with on site providers including expiration dates and annual reports

II. Existing programming occurring on site throughout the year
III. Participant data including number of persons, demographics and other available

information, organized by program
b. Operations and Finances

I. Financial information (budgets and related reports) on existing operations at Fort
Worden.  Five years of data preferred.

II. Staffing levels including organization charts
III. Marketing plans

c. Facility and Site
I. Collect all existing Fort Worden Site planning documents and previous reports

related to the Long Range Master Plan from State Parks that are pertinent to this
process.

II. City of Port Townsend Transportation and Utility Plans
III. Review capacity levels of existing buildings throughout the year.  Information

provided by Washington State Parks.
IV. Get a list of Planned Capital Improvements scheduled for the site from State Parks.

d. Governance
I. Hold initial meeting with key agency staff and Task Force to present introduction of

project and discuss coordination points related to organizational development
and governance models. In addition, PROS will attend an initial coordination
meeting with the Attorney assigned from the Attorney General’s office.
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Part II – Status:

Scheduled Start: November 12, 2007

Scheduled Completion: December 31, 2007

Deliverable Status:

 Data Collection Log Complete August – December 2007
 Electronic Copies of Key Information On-going Electronic deliverables provided
 Governance Models Presentation Complete Suggested Task Force process

Part III:Assess Existing Conditions and Identify Issues, Opportunities, and Constraints

1. Programs and Services

(a) Program Inventory: The PROS Team will develop an inventory of existing programs and
services provided at Fort Worden.  We will assess current offerings and the capabilities and
capacity for comparison against proposed programs and services during a gap analysis
performed in a later task.

(b) Stakeholder Interviews:  PROS will conducted with individuals and stakeholders as
identified by the State to evaluate existing life-long learning ideas and concepts and test
preliminary findings from the market analysis performed by PROS. Stakeholders will include
existing and potential partners, task force members, and immediate stakeholders. PROS
Team recommends that community and stakeholder input form a major element of the
Long Range Plan, and will utilize appropriate state contacts and relationships to identify
stakeholders, gather input, and disseminate information to help gain consensus on the key
program initiatives and marketing strategies.  This process has to be broad, gathering
qualitative information from which strategies will be developed and formulated into the
Business Plan for the site.

(c) Life-Long Learning Benchmark Assessment: A preliminary market analysis will be performed
by PROS to document the programming needs and identify the target market as it applies to
life-long learning.  Perform analysis of existing Life-Long Learning Centers that exist in the
United States and Canada through an iterative process.  This will include qualitative and
quantitative reviews to identify existing providers program scope and needs of users,
program parameters and standards in place used by other suppliers, scope of programs
provided to include length of programs, program content, instructor qualifications, price,
user accommodations requirements, class size, and the size of the market that will describe
the parameters and requirements of a Life-Long Learning Center.

PROS will document their program approach, target audiences, age segments represented,
program content, needs of users, user capability of paying for services, pricing strategies
used, program design and standards, life cycle of programs, facility needs and spaces to
accommodate users, and drawing power as it applies to distance that the market will drive
or fly to have access to the services. This information will be compared to the existing
resources of Fort Worden, and will help to frame the vision for the project to introduce to
involved stakeholders.  This analysis will be performed to derive the program and
development potential of the Fort Worden site.
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(d) Target Market Analysis: Based on insight from the benchmark assessment, the PROS Team
will document the demographic characteristics of the target market associated with various
needs including the estimated size of the market served.  Trends will be documented based
on growth, stability, or decline status and estimated frequency of participation by each
demographic characteristic.  This will help to determine the size of the activity market by
age segment and frequency rates that can be applied to Fort Worden State Park.  These
figures will drive the revenue projections and costs and will assist in developing the
conceptual program plan for the site.

2. Operations and Finance Assessment

(a) Organizational Assessment: The PROS Team will review the analysis report completed of
the current management practices and limitations of Fort Worden State Park to understand
its operational situation.  This analysis will provide support for a future organizational
structure and staffing requirements, and ways to improve operational efficiencies, policy
development, process improvements, system and technology improvements, and
marketing/communication capabilities.

(b) Financial Review – The Project Team will perform analysis to document the financial
situation of Fort Worden.  The financial analysis will look at the budget, pricing policy, user
fees, current and other revenue generating opportunities, grant opportunities, and the
revenue forecast.  This analysis will identify the financial situation of the Fort Worden’s
operations with three primary goals:

 Understand the financial dynamics to further advance the understanding of
operations gained through the work described above

 Review funding and accounting practices with an objective of accurate financial
fund tracking and the ability to have more useful financial information for
strategic decision-making

 Seek opportunities to improve the financial sustainability including evaluating
expenditures and increasing current and new sources of revenue

The PROS team will review current financial policies.  This review will include comparison of
current policies with national standards of best practice agencies.  PROS will recommend
policies and adjustments to current policies where enhancements may be needed or gaps
are identified.

(c) Partnership and Management – PROS will evaluate existing partnerships and potential new
contributing partnerships for the site and how to integrate them into the selected
management model.  New partnership management policies and alternatives for existing
partners will be recommended. Partners will need to be encouraged to invest capital in the
site to support the Life Long Learning Center program and become part of the program
operations on site. PROS will develop a strategy and policy report to support formal
partnership agreements that are fair and equitable for the State.  This will include
identification of potential partners by specific activity, funding parameters and capabilities,
and agreement guidelines to support implementing these partnership agreements as part of
the management plan for the site.
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(d) Operational and Financial Assessment Report - Prepare and deliver current Operation and
Management Assessment Report. Develop recommendations to improve processes, achieve
operational efficiencies, improve policy development, optimize systems and use of
technology, and enhance marketing and communications capabilities.

3. Facility and Site
(a) Site Research and Analysis: The following steps will be performed:

Research and review information provided by Washington State Parks including previous
phases of the Long Range Plan and other related project materials; review existing plans and
drawings.

Zoning Code Research & Analysis: Review and analyze relevant municipal planning controls
and documentation (Zoning Code and Comprehensive Plan Analysis). Includes one site visit
and a meeting with the City of Port Townsend staff to validate findings.  Prepare a three
page summary memo of the findings.

(b) Landscape Architecture: The Berger Partnership will visit the park to assess the overall
character of the existing landscaping that may need to be addressed.  Berger will provide a
two to three page summary presenting their findings on landscape conditions and resource
management that need to be addressed to accommodate the life long learning program.
This work will be reviewed by Barbara Swift who was involved with Phase 1 through 3 of this
project to provide clarity and unity from previous work completed.

(c) Historical Architecture Research and Analysis
Outworks to research and review the Long Range Plan and other related project materials,
download plans and drawings and attend one meeting with team to discuss approach.
Use Types of Existing Buildings: Outworks, with assistance from Washington State Parks, to
inventory five representative existing buildings and determine the use and building
classifications. This task does not include the preparation of as-built documents for any
undocumented buildings if it is determined that this is necessary.

BCRA Architecture to coordinate historical building assessment and cost estimating efforts.
This assessment and will present the baseline information for the design guidelines to be
performed by Outworks in a later task.

(d) Civil and Transportation Engineering: Review existing infrastructure (Park-wide Systems
Plan): BCRA Civil to review maps and documents (provided by Washington State Parks) of
the existing infrastructure (water, sewer, storm, roadway, sidewalks, public transportation,
parking and access.) Identify any needed readily apparent infrastructure improvements and
any needed additional information. Natural gas is not included in this scope of work, since
there does not appear to be gas on the site. Review the general condition of the existing
network of roadways and walkways and identify existing and potential accessible (ADA)
routes of travel. Compile existing maps and documents in preparation for the final part of
this phase. One site visit is anticipated for this task.

The Transpo Group will review existing traffic conditions in the vicinity of the park and
identify obvious “fatal flaws” that may need to be addressed further in future work.  They
will roughly estimate trips generated by the proposed build-out of Fort Worden, based on
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information provided by Pros Consulting.  Transpo will provide a two to three page summary
presenting their findings on traffic conditions.

(e) Utilities: Hultz BHU Cross Engineers will visit the site and review maps of existing power and
communications facilities on the park grounds.  They will identify readily apparent
infrastructure deficiencies that may need to be addressed further in future work.  Hultz BHU
Cross will provide a two to three page summary presenting their findings on power and
communications infrastructure conditions.

(f) Cost Estimates: Bill Acker Consulting Services (BACS) will provide rough estimates on readily
apparent infrastructure upgrades that are identified by other members of the consultant
team.  BACS will also provide square foot costs to upgrade five representative buildings to
future uses.  Cost estimate will be provided in a Microsoft Excel format with an itemized
breakdown of anticipated costs.

4. Governance (Completed by Task Force with assistance from Agency Staff and PROS)

(a) To be determined by Agency Staff and Task Force.  PROS will coordinate informational
support.

Part III – Status:

Scheduled Start: November 12, 2007

Scheduled Completion: March 31, 2008

Deliverable Status:

 Program Inventory Complete
 Stakeholder Interview Summaries Complete
 Benchmark Analysis Developing
 Finance and Operations Review Developing
 Zoning and Land Use Assessment Developing
 Landscape Architectural Assessment Developing
 Architectural Inventory of Historic Buildings Developing
 Civil Engineering Infrastructure Review and Recommendations Developing
 Existing Traffic Conditions Assessment Developing
 Utility Assessment Developing
 Preliminary Cost Estimates for Building Upgrades Holding


